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Ms, Marlene H, Dortch
Secretary
Federal Communications Commission
236 Massachusetts Avenue, N,B.
Suite 110
Washington, DC 20002

Reo NIB Docket No. 09-17
Implementation o/the DTVDelay Act
Presentation of Tribune Broadcasting and Allbritton Communications
r-x Parte Notice

Dear Ms. Dortch:

Tribune Broadcasting Company ("Tribune") and Allbritton Communications
Company ("Allbritton"), by their undersIgned counsel, hereby submit this ex parte letter urging
the CommIssIOn to change its determinatIOn in the Second Report & Order in the above
referenced DTV Delay Act proceeding that "there is no need" to extend the phased transition
provisions of Third DTVPeriodic Report & Order beyond August 17,2009 - the date six months
from the initial February 17,2009 DTV transition deadline.

Specifically, Tribune and Allbritton urge the Commission to set aSIde thIS
decision and extend the phased transItion deadlIne for SIX full months until December 12, 2009
for those stations that must remove top-mount analog antennas and then install top-mount, post
transition digital antennas (hereinafter "top-mount, side-mount stations"). As demonstrated
below, there are a number offactors beyond the control of these stations that could delay the
completion of construction beyond the current phased tranSItion deadline of August 17.

If the CommISSIOn does not change this policy and instead insists on the
completion of the necessary top-mount antenna removals and top-mount digital installations by
June 12, it will inevitably force these stations to discontinue analog operations well before June
12 -- a result that is directly at odds with the Commission's interests in this proceeding as
expressed recently by Acting Chairman Copps:

I am happy to report that some broadcasters have already stepped up to the plate
and expressed their commitments to staying on the air until June 12. These
broadcasters are truly serving the public interest by givmg real-world meanmg to
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what Congress did yesterday. I agree wholeheartedly with what Senator
Rockefeller saId yesterday "put consumers first.,,1

There are several reasons why all these stations cannot complete the removal of
top-mount analog antennas and the installation of top-mount digital antennas cannot complete
this work by August 17

1) There are not enough qualified tower crews to remove and then install all the
top-mount antennas in two months. These tower crews need the equipment and ability to
lift an 18,000 lb antenna 500 to 1200 feet in the air and place it without damaging the
tower. Top mount placement also requires a specialized jin-pole to which not all crews
have access.

The removal and/or installation of a top-mount, broadcast antenna cannot be
done by just any tower crew, including especially those crews that do antenna work for
wireless telephone companies. Antenna placements for wireless companies can often be
done with a drum winch on a pICkup truck.

2) Stations in the south and Mid-west face a real threat of weather related delays
in the summer Tornados and heavy thunderstorms with high winds are routine parts of
summer weather in these areas of the country. Thus, while the risk ofweather delays
from the snow and ice are obviously dissipated in June, It would be a mIstake to assume
that the risk of weather delays has vanished.

3) Transmitter and antenna manufacturers do not have enough personnel to
trouble shoot the start up of every new, top-mount digital operation III two months. For
example, Allbritton's KATV in Little Rock just commenced full-power operation from a
new 1200 foot tower. The station also installed a brand new transmitter, transmission
line and antenna. Despite the fact that the transmission equipment was brand new, the
transmitter manufacturer (Dielectric) had highly-skilled technical people on hand for
nearly two weeks to ensure that the transmission system was operating properly.
Dielectric does not have enough qualified employees to support the start-up of every top
mount, side-mount station by August 17.

4) Stations operating on towers with multiple broadcast tenants will need to
coordinate the installation/tower work with those tenants. This coordination has to be
done in conjunction with the availability of the tower crew. We recognize that
coordination problems with other broadcasters was a separate unique technical challenge

I See Remarks of Acting Chairman Michael 1. Copps En Bane Hearing on Digital Television at 2 (reI. Feb. 5, 2009).
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justification. However, the likelihood is that a number of top-mount, side-mount stations
did not take the time to identify this secondary source of potential delay.

5) In many of the top mount/side mount installations, temporary antennas will be
needed to provide interim DTV coverage until the main antenna is installed. Temporary
antennas are in short supply. If the FCC decides to condense all these installations into
two months, stations will be reqUired to settle for make-shrft antennas that will under
serve the market even if on paper they project to serve the minimum 85 percent
requirement.

6) Some towers will require modifications to support the new antenna. ThiS will
also delay the installation process.

Given these potential sources for delay, stations will have no choice but to
discontinue analog operations soon to have a fighting chance of completing construction by June
12 This is directly at odds with the Commission's own comments regarding the recent
Congressional decision to extend the transition deadline. Specifically, the CommiSSIOn
recognized that the DTV Delay Act was passed by Congress "to permit analog service to
continue until consumers have additional time to prepare.,,2 It has also commended "the two
thirds of stations that will remain on the air, providing analog service beyond February 17,
2009.,,3 Tribune and Allbritton submit that the Commission's decision not to extend the phased
transition deadhne for a full six months will produce the very result that Congress and the
Commission do not want.

2 See Public Notice, FCC Releases Lists ofStations Whose Analog operations Terminate Before February 17, 2009,
FCC 09-6 (February 5, 2009). See also Public Notice, FCC Requires Public Interest Conditions for Certain Analog
TV Terminations on February 17, 2009, FCC 09·7, p.2, released February 11, 2009 ("We appreciate that many of
these stations are committed to continuing to provide analog service to their viewers until the new DTV tnmsition
deadline of June 12,2009.").
3 See Public Notice, FCC Requires Public Interest Conditionsfor Certain Analog TV Terminations on February 17,
2009, FCC 09-7, p.2, released February 11,2009. The Commission went of to comment that "[w]e appreciate that
many of these stations are committed to continuing to provide analog service to their viewers until the new DTV
tmnsition deadline of June 12, 2009." ld.
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For all these reasons, Tribune and Allbritton urge the Commission to reconsider
its initial determmation and extend the phased transition period for stations with top-mount, side
mount installations a full six months beyond the new DTV deadline of June 12, 2009. Contrary
to the Commission's apparent assumption that warm weather will magically cure all the causes
for delay, there are a number of factors that could delay the build-out period for top-mount, side
mount stations by a full six months.

. ....- / .. ()
-_/~~ ~Uh

Thomas P. Van Wazer ~
Counsel to Tribune Broadcasting Company &

Allbritton Communications Company
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